COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 13/ 2003

ESTI MATE SUMVARY 09: 02: 08
CONTI D C13932 ESTI MATE NO. 0007 PROG SPEC YR 1999
PCN: 13932-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.5 DAYS TIVE ALLOW 85 WORK DAYS
N Acadeny - N PERCENT TIME:  98.24 ORI G TI ME ALLOW 50 WORK DAYS
PROJIECT NO. I M 0252- 358
N Acadeny - N
NAVE OF ROAD: Interstate 25
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO. dba SCHM DT CONSTRUCTI ON COMPANY PAY PERI OD ENDI NG 12/ 21/ 2002 DATE TI ME STARTED 06/02/2002
2635 DELTA DRI VE DATE LET 02/ 21/ 2002 DATE WORK BEGAN
DATE AWARDED 03/ 20/ 2002 DATE TI ME STOPPED 12/20/2002
DATE CONTRACT EXECUTED 04/ 04/2002 DATE ACCEPTED 12/ 20/ 2002
COLORADO SPRI NGS CO 80910 719- 392- 4207 DATE NOTI CE TO PROCEED 06/ 02/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $  2,272,038.80 PARTI Cl PATI NG $  2,262,528.49 $ 5, 700. 24
AWARD PRQJECT AMT: $ 1,495,695.41 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 99. 58% TOTAL EARNI NGS 2,262,528. 49 5,700. 24
FUNDS AVAI LABLE: $ 9,510. 31 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,262, 528. 49 5, 700. 24
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1, 536. 16 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 2, 260, 992. 33 5, 700. 24
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2, 260, 992. 33 5, 700. 24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5, 700. 24

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13932-BI D ESTI MATE RUN 01/ 13/ 2003
PRQJECT I M 0252- 358 ESTI MATE NO. 0007 09: 02: 08

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 203-01500  BLADI NG CMD #02 112. 000 112. 000
HOUR 0. 000 0. 00
84. 39000 112. 000 9, 451. 68
0010 208-00020 *SILT FENCE DELETED FORM 105 0. 000 0. 000
LF 0. 000 0.00
1. 05000 0. 000 0. 00
0015 212-00006  *SEEDI NG (NATI VE) CMD #02, DELETED FORM 105 0. 000 0. 000
ACRE 0. 000 0. 00
477. 75000 0. 000 0. 00
0020 213-00002  *MULCH NG (VEED FREE HAY) CMD #02, DELETED FORM 105 0. 000 0. 000
ACRE 0. 000 0.00
624. 75000 0. 000 0. 00
0025 213-00061  *MILCH TACKI FI ER CMD #02, DELETED FORM 105 0. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0030 403-00720  HOT Bl TUM NOUS PAVEMENT ( PATCHING) (ASPHALT) CMD #02 107. 910 107. 910
TON 0. 000 0.00
149. 59000 107. 910 16, 142. 26
0035 403-33851  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64- 28) 36, 272. 920 36, 272. 920
CMD #02
TON 0. 000 0. 00
37. 16000 36, 272. 920 1,347,901. 71
0040 405-00000  *HEATI NG AND SCARI FYI NG TREATMENT CMD #02 173, 164. 000 173, 164. 000
sy 0. 000 0.00
1. 39000 173, 164. 000 240, 697. 96
0045 411-10255 EMULSI FI ED ASPHALT (SLOW SETTING CMD #02 9, 375. 000 9, 375. 000
GAL 0. 000 0. 00
1. 00000 9, 375. 000 9, 375. 00
0050 411-90010  *ASPHALT REJUVENATI NG AGENT CMD #02 21, 221. 900 21, 221. 900
GAL 0. 000 0.00
1. 84000 21, 221. 900 39, 048. 30
0055 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 900
Ls 0. 100 3,087. 00
30, 870. 00000 1. 000 30, 870. 00



CONTI D: C13932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13932-BI D ESTI MATE RUN 01/ 13/ 2003
PRQJECT: | M 0252- 358 ESTI MATE NO 0007 09: 02: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
131, 365. 00000 1. 000 131, 365. 00
0065 627-00001  *PAVEMENT MARKI NG PAI NT CMD #02 1, 229. 300 1, 229. 300
GAL 0. 000 0. 00
47. 25000 1, 229. 300 58, 084. 43
0070 627-00005  *EPOXY PAVEMENT MARKI NG CMO #02 417.000 415. 900
GAL 0. 000 0.00
63. 00000 415. 900 26, 201. 70
0075 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE A) CMD #02 5, 506. 600 5, 506. 600
SF 0. 000 0. 00
9. 19000 5, 506. 600 50, 605. 65
0080 630-00000 *FLAGG NG 493. 000 493. 000
HOUR 0. 000 0.00
25. 20000 493. 000 12, 423. 60
0085 630-00007 *TRAFFI C CONTROL | NSPECTI ON CMD #02, #04 122. 000 122. 000
DAY 0. 000 0. 00
105. 00000 122. 000 12, 810. 00
0090 630-00012  *TRAFFI C CONTROL MANAGEMENT CMD #02, #04 77. 000 77. 000
DAY 0. 000 0.00
446. 25000 77.000 34, 361. 25
0095 630-80001  *FLASH NG BEACON ( PORTABLE) 6. 000 5. 400
EACH 0. 600 756. 00
1, 260. 00000 6. 000 7,560. 00
0100 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) DELETED FORM 0. 000 0. 000
105
EACH 0. 000 0.00
36. 75000 0. 000 0. 00
0105 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 48. 000 43. 200
EACH 4. 800 453. 60
94. 50000 48. 000 4,536. 00
0110 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 6. 000 5. 400
EACH 0. 600 63. 00
105. 00000 6. 000 630. 00



CONTI D: C13932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13932-BI D ESTI MATE RUN 01/ 13/ 2003
PRQJECT: | M 0252- 358 ESTI MATE NO 0007 09: 02: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 200 504. 00
2, 520. 00000 2.000 5, 040. 00
0120 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 1. 800
TYPE
) EACH 0.200 131. 04
655. 20000 2.000 1, 310. 40
0125 630-80360  *DRUM CHANNELI ZI NG DEVI CE 16. 000 14. 400
EACH 1. 600 75. 60
47. 25000 16. 000 756. 00
0130 630-80380 *TRAFFI C CONE 400. 000 360. 000
EACH 40. 000 630. 00
15. 75000 400. 000 6, 300. 00
0135 700-70010 F/ A M NOR CONTRACT REVI S| ONS 9, 801. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0140 700-70020 F/ A ON-THE-JOB TRAI NEE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0145 700-70022 F/A QIT PILOT DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0150 700-70025 F/ A QUALITY | NCENTI VE PAYMENT CMD #02 2,157. 640 2,157. 640
F A 0. 000 0.00
1. 00000 2,157. 640 2,157. 64
0155 700-70028 F/ A ESB PROGRAM DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70034 F/ A SMOOTHNESS | NCENTI VE 8, 710. 870 8, 710. 870
F A 0. 000 0.00
1. 00000 8, 710. 870 8, 710. 87
0165 700-70380 F/ A EROSI ON CONTROL DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13932-BI D ESTI MATE RUN 01/ 13/ 2003
PRQJECT: | M 0252- 358 ESTI MATE NO 0007 09: 02: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0185 202-00220  REM ASPHALT MAT CMD #02 83. 000 83. 000
sy 0. 000 0.00
4. 75000 83. 000 394. 25
0190 202-00240  REM ASPHALT MAT (PLANING CMO #02 4,713. 000 4, 713. 000
sy 0. 000 0. 00
7.00000 4,713. 000 32,991. 00
0195 203-00000 UNCL EXCAV CMD #02 31. 000 31. 000
cy 0. 000 0.00
3. 25000 31. 000 100. 75
0200 203-00060 EMB MATL (CIP) CMD #02 1, 397. 000 1, 397. 000
oy 0. 000 0. 00
5. 25000 1, 397. 000 7,334. 25
0205 518-01002  *BRI DGE EXPANSI ON DEVI CE (0-2 I|NCH) CMD #02 76. 000 76. 000
LF 0. 000 0.00
125. 00000 76. 000 9, 500. 00
0210 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 CMD #04 12. 000 12. 000
LF 0. 000 0. 00
61. 00000 12.000 732. 00
0215 202-01300 *REMOVAL OF END ANCHORAGE CMD #04 5. 000 5. 000
EACH 0. 000 0.00
225. 00000 5. 000 1,125.00
0220 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING CMD #04 856. 000 856. 000
LF 0. 000 0. 00
11. 30000 856. 000 9, 672. 80
0225 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 PCST SPACING) CMD #04 7,908. 000 7,908. 000
LF 0. 000 0.00
15. 50000 7,908. 000 122, 574. 00
0230 606-00400 *GUARDRAIL TYPE 4 CNVD #04 10. 000 10. 000
LF 0. 000 0. 00
220. 00000 10. 000 2, 200. 00
0235 606-01340  *END ANCHORAGE TYPE 3D CMD #04 1. 000 1. 000
EACH 0. 000 0.00

600. 00000 1. 000 600. 00



CONTI D: C13932 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13932-BI D ESTI MATE RUN 01/ 13/ 2003
PRQJECT: | M 0252- 358 ESTI MATE NO 0007 09: 02: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0240 606-01370  *TRANSI TI ON TYPE 3G DOUBLE FACE 1. 000 1. 000
EACH 0. 000 0.00
1, 397. 00000 1. 000 1, 397. 00
0245 626-00000  *MOBI LI ZATI ON GUARDRAI L SUB 1. 000 1. 000
LS 0. 000 0.00
1, 815. 00000 1. 000 1, 815. 00
0250 900- 00014  ADDED | TEM (LUMP SUM/ RESET ACKERMAN OVERLOOK S| GNS 1. 000 1. 000
LS 0. 000 0.00
4, 265. 00000 1. 000 4, 265. 00
0255 606-01460 MEDI AN TERM NAL MCR 1. 000 1. 000
EACH 0. 000 0.00
4, 750. 00000 1. 000 4, 750. 00
0260 612-00001 DELIN (TY I) MR 74. 000 74. 000
EACH 0. 000 0.00
18. 00000 74. 000 1, 332. 00
0265 612-00002 DELIN (TY I1) MR 10. 000 10. 000
EACH 0. 000 0.00
18. 50000 10. 000 185. 00
0270 612-00003 DELIN (TY I11) MR 4. 000 4. 000
EACH 0. 000 0.00
19. 00000 4. 000 76. 00
0275 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR OVERWEI GHTED -360. 000 0. 000
TRUCKS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2, 266, 893.80 $ 5,700.24$ 2, 257, 383. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0175 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
4,200. 00000 1. 000 4, 200. 00
0180 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
945. 00000 1. 000 945. 00
CAT 0400  CURRENT AMI $ 5,145.00 $ 0.00$% 5, 145. 00

PROJECT TOTAL CURRENT AMI $ 2,272,038.80$%

5,700.24 $ 2,262, 528. 50



